RCRA Corrective Action June 16,2011

Bedford, Indiana

This is the thirty-second Project Fact Sheet that has been prepared to provide
the community with information regarding activities being performed at the Site.

Project Field Fact

GM has remediated 7 miles of creek and over 140 acres
of floodplain.

Project Background

A RCRA Corrective Action (CA) is being conducted at the
GM CETC Bedford Facility, in accordance with the terms
of the Performance-Based Corrective Action Agreement
(Agreement) executed by United States Environmental
Protection Agency (U.S. EPA) on March 20, 2001, and
modified on October 1, 2002, March 29, 2007, and

May 9, 2008. Some of the activities conducted as part
of the overall RCRA CA are being addressed under the
Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA) Removal Action (RA) Program
pursuant to an Administrative Order on Consent (AOC),
effective July 31, 2003.

Facility Update

Within the East Plant Area, construction of the low
permeability cover system has resumed after being
suspended for the winter and spring rainy seasons;
however, it has been a wet start to the construction
season and temporary liners continue to cover all

areas where work has not yet been completed and

will continue to be maintained, repaired and/or
replaced in order to minimize erosion. Surface water
and groundwater that have the potential to come in
contact with contaminated soil continue to be collected
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and treated in the East Plant Area. With the arrival

of spring, a noticeable growth of grass emerged on
previously completed areas of the cover system. Work
on the remaining areas of the cover system is currently
underway and completion is anticipated for 2011.

Off-Site Activities Update

Plans to complete the remaining excavation work for

a small impacted area under a portion of the clay pad

in the Pleasant Run Creek floodplain west of Peerless
Road, near the intersection with Bud Ikerd Road were
approved by U.S. EPA on March 31, 2011. The excavation
work is scheduled for this summer. In the interim, the
clean clay pad remains over the PCB impacted floodplain
soil to provide protection for downstream areas from
recontamination. Some of the clean clay material has
been used to create a berm over the North Lawrence
Water Authority’s waterline near Peerless Road.

Final grading and planting activities at the Bailey’s
Branch confluence with Pleasant Run Creek and east
of the Peerless Road Bridge, as well as some additional
maintenance required north of Broomsage Road, is
scheduled for completion this summer. It should be
noted that RACER Trust (formerly MLC) is responsible
for the completion of the restoration of the RACER Trust
property downstream (west of) of the Peerless Road
Bridge. GM will restore two privately owned properties
west of Peerless Road along this section of creek, in
conjunction with RACER Trust’s restoration activities.

1ON EAST
OF BROOMSAGE ROAD

{TAINMENT, COLLECTION,
AND TREATMENT OF SPRING 018

GRASS GROWTH ON COMPLETED REMAINING COVER SYSTEM WORK AREAS &
AREAS OF THE COVER SYSTEM g




Final design plans for the Spring 018 area are also under
development. Clean groundwater will be diverted from the
affected Spring 018 area by means of a French-drain, which will
direct the clean water away from the affected area into the creek
system, thereby reducing the volume of water produced by the
Spring. The remaining PCB impacted water still emanating from
the spring will continue to be treated.

Roads Update

Truck traffic will start up again this summer as removal work
and restoration work resumes.

GM continues to monitor the road surfaces on all haul roads
and will make any repairs as needed throughout the remainder
of the active project period. The driving safety of truckers will
also continue to be monitored as long as hauling operations
are being conducted.

Communications Update

A combined neighborhood and public meeting was

held on March 10, 2011, at the CRA field trailers south

of the GM CETC Bedford Facility. The presentation materials
for this meeting are posted on the GM website at
www.BedfordPowertrainCorrectiveAction.com. The next
combined neighborhood and public meeting is scheduled for
June 23,2011 at 6:00 PM and will be held at the same location.

The Community Liaison Panel (CLP) met at the field trailers for
the first quarter meeting (Meeting No. 41) on March 10, 2011, as
part of an additional communication avenue for the community.
CLP meeting minutes from the previous meeting have been
posted to the project website. The next CLP meeting will be
held on June 23, 2011.

GM, RACER Trust, U.S. EPA and IDEM had their annual meeting
on May 26, 2011, in Bedford to discuss the project status and
upcoming schedule for the remainder of 2011.

An information repository is maintained on the GM website

at www.BedfordPowertrainCorrectiveAction.com. A list of new
project documents, submitted to the repository since Fact
Sheet 31 is provided on this Fact Sheet, below.

Upcoming Activities Summary

The following is a list of anticipated work to be initiated or
completed at the Site and property located off-Site over the next
few months:

e Continuation of containment, collection, and treatment
of springs that contain low levels of PCBs.

e Preparation of an Interim Measure Work Plan for soil removal
on properties west of the Plant.

® Maintenance of temporary liner covers and runoff water
collection and treatment, where necessary, until the cover
system can be completed.

e Removal of the additional PCB impacted floodplain soil
beneath the clay liner at the former stockpile pad next to
the creek, west of Peerless Road.

e Construction completion of the final cover system on the
East Plant Area.

e Construction of the vegetative/asphalt cover, on an area
west of GM Drive in front of the Plant.

e Completion of topsoil, grass seeding and tree planting on
properties east of Peerless Road.

e Completion of restoration maintenance north of

Broomsage Road.

e Installation of a diversion trench for the larger Spring 018
area later this year.

EAST PLANT AREA - APRIL 2011

The following documents have been
submitted to the U.S. EPA and IDEM since
Fact Sheet 31. Once finalized after agency
review, the, documents will be available
for review on the website.

* Quarterly Progress Report 40

* CERCLA Progress Report
January/February 2011
March/April 2011

Public Presentation
March 10, 2011

www.BedfordPowertrainCorrectiveAction.com
Get up-to-date project information
and view project related documents.

If you would like more information
about this project, please contact any
of the following:

U.S. EPA

Peter Ramanauskas

for general information and on-site work
Tel: (312) 886-7890

Brad Stimple
for creek cleanup work
Tel: (440) 250-1717

IDEM
Gerald O’Callaghan
Tel: (317) 233-1522

ATSDR (Public Health Agency)
Mark Johnson
Tel: (312) 886-0840

PROJECT INFORMATION AND
TRUCK TRAFFIC COORDINATOR
Katie Kamm

Tel: (812) 277-8954




